



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

September 29, 2020



MEMORANDUM

TO : **OIC - Regional Director LORETA M. MALALUAN**
Regional Office No. II
Tuguegarao City, Cagayan


ATTENTION : **District Engineer LORNA B. ASUTEN**
Cagayan 2nd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under
FY 2020 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>	<i>Project Description</i>	<i>As Modified</i>
September 28, 2020	1. Claveria Bypass Road, Cagayan	Claveria Bypass Road, Cagayan	
		For Comprehensive Release (FCR)	
		CW-1 Construction of Concrete Road - 5.04 Lane Km	₱ 49,000,000
		EAO	₱ 1,000,000
		Sub-Total:	₱ 50,000,000
		For Later Release (FLR - 2020)	
		CW-2 Construction of Concrete Road - 3.00 Lane Km	₱ 26,460,000
		EAO	₱ 540,000
		Sub-Total:	₱ 27,000,000
		For Later Release (FLR - 2021)	
September 28, 2020		CW-3 Construction of Concrete Road - 0.36 Lane Km	₱ 2,940,000
		EAO	₱ 60,000
		Sub-Total:	₱ 3,000,000
		Total:	₱ 80,000,000
	2. Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	
		For Comprehensive Release (FCR)	
		CW-1 Construction of Concrete Road - 1.04 Lane Km	₱ 9,800,000
		EAO	₱ 200,000
		Sub-Total:	₱ 10,000,000
		For Later Release (FLR)	
September 28, 2020		CW-2 Construction of Concrete Road - 0.60 Lane Km	₱ 4,900,000
		EAO	₱ 100,000
		Sub-Total:	₱ 5,000,000
		Total:	₱ 15,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof.** Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: Undersecretary **MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary **EUGENIO R. PIPO, JR.**, Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/MLS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

SEP 28 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 6, 2020 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Cagayan 2nd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100403000 Project ID: P00402152LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program-Construction of By-Pass and Diversion Roads			Network Development Program-Construction of By-Pass and Diversion Roads		
Claveria Bypass Road, Cagayan			Claveria Bypass Road, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
			For Comprehensive Release (FCR)		
CW-1 Construction of Concrete Road - 8.4 Lane Km	P 9,285,714.29/ Lane Km	P 78,000,000	CW-1 Construction of Concrete Road - 5.04 Lane Km	P 9,722,222/ Lane Km	P 49,000,000
			EAO	-	P 1,000,000
			Sub-Total:		P 50,000,000
			For Later Release (FLR - 2020)		
CW-2 Construction of Concrete Road - 3.00 Lane Km	P 8,820,000/ Lineal Meter	P 78,000,000	CW-2 Construction of Concrete Road - 3.00 Lane Km	P 8,820,000/ Lineal Meter	P 26,460,000
			EAO	-	P 540,000
			Sub-Total:		P 27,000,000
			For Later Release (FLR - 2021)		
CW-3 Construction of Concrete Road - 0.36 Lane Km	P 8,166,667/ Lineal Meter	P 2,000,000	CW-3 Construction of Concrete Road - 0.36 Lane Km	P 8,166,667/ Lineal Meter	P 2,940,000
			EAO	-	P 60,000
			Sub-Total:		P 3,000,000
			Total:		P 80,000,000

Justification:

- Modification is requested in view of the original 80M in FY 2020 GAA broke-down into 50M (FCR), 27M (FLR - 2020) and 3M (FLR-2021) and that the amount intended for FCR be identified and reprogrammed for procurement and implementation translated as Absorptive Capacity and Disbursement Rate.
- Decrease in unit cost in CW2 and CW3 due to non-existence of drainage such as RCPC and Lined Canal.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary

Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC04058