




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

October 26, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer LORNA B. ASUTEN
Cagayan 2nd DEO



Transmitted herewith is the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
October 26, 2020	1. Continuation of the Access Road going to Mingay CIADP road in the Sta. Praxedes, Cagayan		Continuation of the Access Road going to Mingay CIADP road in the Sta. Praxedes, Cagayan	
	CW-1 – Construction of Concrete Road / 0.100 Lane Km.	₱ 763,910	CW-1 – Construction of Slope Protection Structure / 1,067.126 Square meters	₱ 4,950,000
	CW-2 – Construction of Concrete Bridge / 85.60 Sq. meters	₱ 4,136,090		
	EAO	₱ 100,000	EAO	₱ 50,000
	Total:	₱ 5,000,000	Total:	₱ 5,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.,** Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



OCT 26 2020
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 03, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Cagayan 2nd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117205806000 Project ID: P00446678LZ					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Continuation of the Access Road going to Mingay CIADP road in the Sta. Praxedes, Cagayan			Continuation of the Access Road going to Mingay CIADP road in the Sta. Praxedes, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of <u>Concrete Road /</u> 0.100 Lane Km.	₱ 7,639,100 / Lane Km.	₱ 763,910	CW-1 – Construction of <u>Slope Protection Structure /</u> 1,067.126 Square meters	₱ 4,638.63 / Square meters	₱ 4,950,000
CW-2 – Construction of <u>Concrete Bridge /</u> 85.60 Sq. meters	₱ 48,318.81 / Square meters	₱ 4,136,090			
EAO	-	₱ 100,000	EAO	-	₱ 50,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000
Justification:					
<ul style="list-style-type: none">• Change in Project Component from Construction of Concrete Roads and Bridge to Construction of Slope Protection Structure to avoid overlapping since the same projects were already completed and the slope protection will protect the existing PCCP.• EAO was adjusted from 2 percent to 1 percent since the given project is under Local Infrastructure Program.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC04073