



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

September 25, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN

Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer LORNA B. ASUTEN

Cagayan 2nd DEO



Transmitted herewith is the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description		As Modified	
September 24, 2020	1. Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan		Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan			
			For Comprehensive Release (FCR)			
			CW-1	Construction of Concrete Road - 0.588 Lane Km	₱ 9,800,000	
			EAO		₱ 200,000	
			Sub-Total:		₱ 10,000,000	
			For Later Release (FLR)			
			CW-2	Construction of Concrete Road - 0.141 Lane Km	₱ 2,450,000	
			EAO		₱ 50,000	
			Sub-Total:		₱ 2,500,000	
	Total:		Total:		₱ 12,500,000	₱ 12,500,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT
Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

SEP 24 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 6, 2020 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Cagayan 2nd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original		As Modified
Project Description		
UACS No. 300204100292000 Project ID: P004320531Z		
Convergence and Special Support Program		
Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan		
Physical Target	Unit Cost	Allocation (P)
CW-1 Construction of Concrete Road - 0.735 Lane Km	₱ 16,666,667/ Lane Km	₱ 12,250,000
EAO	-	₱ 250,000
Total:		₱ 12,500,000
Convergence and Special Support Program		
Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan		
Physical Target	Unit Cost	Estimated Cost
For Comprehensive Release (FCR)		
CW-1 Construction of Concrete Road - 0.588 Lane Km	₱ 16,666,667/ Lane Km <i>₱ 33.2 M / Km</i>	₱ 9,800,000
EAO	-	₱ 200,000
Sub-Total:		₱ 10,000,000
For Later Release (FLR)		
CW-2 Construction of Concrete Road - 0.141 Lane Km	₱ 17,375,887/ Lane Km <i>₱ 24 M / Km</i>	₱ 2,450,000
EAO	-	₱ 50,000
Sub-Total:		₱ 2,500,000
Total:		₱ 12,500,000

Justification:

- Modification is requested in view of the original 12.5M in FY 2020 GAA broke-down into 10M (FCR) and 2.5M (FLR) and that the amount intended for FCR be identified and reprogrammed for procurement and implementation translated as Absorptive Capacity and Disbursement Rate.
- Increase in unit cost of CW2 due to inclusion of drainage structures such as grouted riprap to provide additional strength to the headwall and to avoid scouring.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. ABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN0C04065