




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 8, 2020

MEMORANDUM

TO : OIC-Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer LORNA B. ASUTEN
Cagayan 2nd DEO



Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

| Date Approved | As per GAA/Original | | As Modified | |
|------------------|---|---------------------|--|---------------------|
| | Project Description | | | |
| May 7, 2020 | 1. Jct Logac-Lasam-Gagabutan Rd. (S00656LZ) – Chainage 15239 – Chainage 15813, Chainage 15868 – Chainage 17288 | | Jct Logac-Lasam-Gagabutan Rd. (S00656LZ) – Chainage 15419 – Chainage 15809, Chainage 15872 – Chainage 17288 | |
| | CW-1 –Paving of Unpaved Roads/ 3.988 Lane Km | ₱ 39,528,300 | CW-1 –Paving of Unpaved Roads/ 3.612 Lane Km | ₱ 39,528,300 |
| | EAO | ₱ 806,700 | EAO | ₱ 806,700 |
| | Total | ₱ 40,335,000 | Total | ₱ 40,335,000 |

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/LTR



MAY 07 2020
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated March 03, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of Assistant District Engineer **RELLIE V. SIMBE, Cagayan 2nd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|---|----------------------------------|---------------------|--|-----------------------------------|---------------------|
| Project Description | | | | | |
| UACS No. 310212100147000 Project ID: P00402705LZ | | | | | |
| OO1 : Ensure Safe and Reliable National Road System | | | OO1 : Ensure Safe and Reliable National Road System | | |
| Network Development – Paving of Unpaved Roads – Tertiary Roads | | | Network Development – Paving of Unpaved Roads – Tertiary Roads | | |
| Jct Logac-Lasam-Gagabutan Rd. (S00656LZ) – Chainage 15239 – Chainage 15813, Chainage 15868 – Chainage 17288 | | | Jct Logac-Lasam-Gagabutan Rd. (S00656LZ) – Chainage 15419 – Chainage 15809, Chainage 15872 – Chainage 17288 | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 – Paving of Unpaved Roads/ 3.988 Lane Km. | P 9,911,810 / Lane Km. | P 39,528,300 | CW-1 – Paving of Unpaved Roads/ 3.612 Lane Km. | P 10,943,604 / Lane Km. | P 39,528,300 |
| EAO | - | P 806,700 | EAO | - | P 806,700 |
| Total: | | P 40,335,000 | Total: | | P 40,335,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">• Change in Station Limit due to overlapping with the on-going project funded under GAA FY 2019.• <u>Decrease in Physical Target due to inclusion of the construction of 1.453Km paved shoulder with a width of 1.5m. Provision of retaining wall and concrete lined ditch on critical sections.</u>• <u>Increase in unit cost was derived from the unit price consolidated based on 4th Quarter of CMPD 2019.</u> | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

