




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 29, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 29, 2020	1. Cagayan Valley Regional Center Rd – K0485 + (-504) – K0485 + 196		Cagayan Valley Regional Center Rd – K0485 + (-504) – K0485 + 300	
	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - 2,100.00 Square Meters	₱ 6,174,000	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - 2,166.22 Square Meters	₱ 6,174,000
	EAO	₱ 126,000	EAO	₱ 126,000
	Total	₱ 6,300,000	Total	₱ 6,300,000
May 29, 2020	2. CVR Regional Govt Center Rd Network – (S00762LZ) Chainage 000 – Chainage 700		CVR Regional Govt Center Rd Network – (S00762LZ) Chainage 000 – Chainage 1245	
	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - 2,100.00 Square Meters	₱ 6,174,000	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction – 3,083.27 Square Meters	₱ 6,174,000
	EAO	₱ 126,000	EAO	₱ 126,000
	Total	₱ 6,300,000	Total	₱ 6,300,000
May 29, 2020	3. Cagayan Valley Rd – K0475 + 156 – K0475 + 576		Cagayan Valley Rd – K0475 + 000 – K0475 + 829	
	CW-1 – Rehabilitation of Paved Road – 1.680 Lane Km	₱ 28,610,120	CW-1 – Rehabilitation of Paved Road – 3.316 Lane Km	₱ 28,610,120
	EAO	₱ 583,880	EAO	₱ 583,880
	Total	₱ 29,194,000	Total	₱ 29,194,000

May 29, 2020	4. Peñablanca-Callao Cave Rd – K0477 + 000 – K0477 +268		Peñablanca-Callao Cave Rd – K0476 + 340 – K0477 +268	
	CW-1 – Reconstruction to Concrete Pavement – 0.536 Lane Km	₱ 10,526,180	CW-1 – Reconstruction to Concrete Pavement – 1.724 Lane Km	₱ 10,526,180
	EAO	₱ 214,820	EAO	₱ 214,820
	Total	₱ 10,741,000	Total	₱ 10,741,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS



MAY 29 2020

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 03, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100204000 Project ID: P00400774LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
CVR Regional Govt Center Rd Network - (S00762LZ) Chainage 000 - Chainage 700			CVR Regional Govt Center Rd Network - (S00762LZ) Chainage 000 - Chainage 1245		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction/ 2,100.00 Square Meters	P 2,940.00 / Square Meter	P 6,174,000	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction/ 3,083.27 Square Meters	P 2002.42 / Square Meter	P 6,174,000
EAO	-	P 126,000	EAO	-	P 126,000
Total:		P 6,300,000	Total:		P 6,300,000
Justification:					
<ul style="list-style-type: none">Change in Station Limit due to increase in Physical Target from 2,100.00 square meters to 3,083.27 square meters as per approved Detailed Engineering Design. The additional limits conform to the road’s feature for a Gender Responsive Road Network.Decrease in unit cost due to decrease in hauling cost since source of aggregates is within 7.20 km from the project location.					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0C03821