




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

May 29, 2020

**MEMORANDUM**

**TO : OIC - Regional Director LORETA M. MALALUAN**  
Regional Office No. II  
Tuguegarao City, Cagayan

**ATTENTION : District Engineer DANILO U. TABILAS**  
Cagayan 3rd DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 29, 2020	1. Cagayan Valley Regional Center Rd – K0485 + (-504) – K0485 + <b>196</b>		Cagayan Valley Regional Center Rd – K0485 + (-504) – K0485 + <b>300</b>	
	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - <b>2,100.00</b> Square Meters	₱ 6,174,000	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - <b>2,166.22</b> Square Meters	₱ 6,174,000
	EAO	₱ 126,000	EAO	₱ 126,000
	<b>Total</b>	<b>₱ 6,300,000</b>	<b>Total</b>	<b>₱ 6,300,000</b>
May 29, 2020	2. CVR Regional Govt Center Rd Network – (S00762LZ) Chainage 000 – Chainage <b>700</b>		CVR Regional Govt Center Rd Network – (S00762LZ) Chainage 000 – Chainage <b>1245</b>	
	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - <b>2,100.00</b> Square Meters	₱ 6,174,000	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction – <b>3,083.27</b> Square Meters	₱ 6,174,000
	EAO	₱ 126,000	EAO	₱ 126,000
	<b>Total</b>	<b>₱ 6,300,000</b>	<b>Total</b>	<b>₱ 6,300,000</b>
May 29, 2020	3. Cagayan Valley Rd – K0475 + <b>156</b> – K0475 + <b>576</b>		Cagayan Valley Rd – K0475 + <b>000</b> – K0475 + <b>829</b>	
	CW-1 – Rehabilitation of Paved Road – <b>1.680</b> Lane Km	₱ 28,610,120	CW-1 – Rehabilitation of Paved Road – <b>3.316</b> Lane Km	₱ 28,610,120
	EAO	₱ 583,880	EAO	₱ 583,880
	<b>Total</b>	<b>₱ 29,194,000</b>	<b>Total</b>	<b>₱ 29,194,000</b>

May 29, 2020	4. Peñablanca-Callao Cave Rd – <b>K0477 + 000</b> – K0477 +268		Peñablanca-Callao Cave Rd – <b>K0476 + 340</b> – K0477 +268	
	CW-1 – Reconstruction to Concrete Pavement – <b>0.536</b> Lane Km	₱ 10,526,180	CW-1 – Reconstruction to Concrete Pavement – <b>1.724</b> Lane Km	₱ 10,526,180
	EAO	₱ 214,820	EAO	₱ 214,820
	<b>Total</b>	<b>₱ 10,741,000</b>	<b>Total</b>	<b>₱ 10,741,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS





MAY 29 2020  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number:	II-C/O
Project ID:	P00401217LZ

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 03, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3<sup>rd</sup> DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310104100209000</b> <b>Project ID: P00401217LZ</b>					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads		
Cagayan Valley Rd - K0475 + <b>156</b> - K0475 + <b>576</b>			Cagayan Valley Rd - K0475 + <b>000</b> - K0475 + <b>829</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation of Paved Road/ <b>1.680</b> Lane Km.	<b>₱ 17,029,833</b> / Lane Km.	₱ 28,610,120	CW-1 – Rehabilitation of Paved Road/ <b>3.316</b> Lane Km.	<b>₱ 8,627,901</b> / Lane Km.	₱ 28,610,120
EAO	-	₱ 583,880	EAO	-	₱ 583,880
<b>Total:</b>		<b>₱ 29,194,000</b>	<b>Total:</b>		<b>₱ 29,194,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in Station Limit due to <u>increase in Physical Target</u> from 1.68 Lane Km. to 3.316 Lane Km. as per approved Detailed Engineering Design. The <u>additional limits included are in bad condition based in Road Condition 2019.</u></li><li><u>Decrease in unit cost</u> was derived from the unit price consolidated based on 4<sup>th</sup> Quarter of CMPD 2019.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAELA YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WINOC03822