




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 29, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 29, 2020	1. Cagayan Valley Regional Center Rd – K0485 + (-504) – K0485 + 196		Cagayan Valley Regional Center Rd – K0485 + (-504) – K0485 + 300	
	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - 2,100.00 Square Meters	₱ 6,174,000	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - 2,166.22 Square Meters	₱ 6,174,000
	EAO	₱ 126,000	EAO	₱ 126,000
	Total	₱ 6,300,000	Total	₱ 6,300,000
May 29, 2020	2. CVR Regional Govt Center Rd Network – (S00762LZ) Chainage 000 – Chainage 700		CVR Regional Govt Center Rd Network – (S00762LZ) Chainage 000 – Chainage 1245	
	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction - 2,100.00 Square Meters	₱ 6,174,000	CW-1 – Off-Carriageway Improvement: Shoulder Paving / Construction – 3,083.27 Square Meters	₱ 6,174,000
	EAO	₱ 126,000	EAO	₱ 126,000
	Total	₱ 6,300,000	Total	₱ 6,300,000
May 29, 2020	3. Cagayan Valley Rd – K0475 + 156 – K0475 + 576		Cagayan Valley Rd – K0475 + 000 – K0475 + 829	
	CW-1 – Rehabilitation of Paved Road – 1.680 Lane Km	₱ 28,610,120	CW-1 – Rehabilitation of Paved Road – 3.316 Lane Km	₱ 28,610,120
	EAO	₱ 583,880	EAO	₱ 583,880
	Total	₱ 29,194,000	Total	₱ 29,194,000

May 29, 2020	4. Peñablanca-Callao Cave Rd – K0477 + 000 – K0477 +268		Peñablanca-Callao Cave Rd – K0476 + 340 – K0477 +268	
	CW-1 – Reconstruction to Concrete Pavement – 0.536 Lane Km	₱ 10,526,180	CW-1 – Reconstruction to Concrete Pavement – 1.724 Lane Km	₱ 10,526,180
	EAO	₱ 214,820	EAO	₱ 214,820
	Total	₱ 10,741,000	Total	₱ 10,741,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS

