



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 5, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated May 31, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Ramon P. Devanadera**, Quezon City 2nd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 165003014000142			
	As per GAA	As modified	Original	New
Quezon City	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Preventive Maintenance based on Pavement Management System/Highway Development and Management – 4 (HDM-4) – Tertiary – Camp Aguinaldo Road Network – (S05538LZ) Chainage 0 – Chainage 410, (S05539LZ) Chainage 0 – Chainage 2000, (S05547LZ) Chainage 0 – Chainage 1028, (S05549LZ) Chainage 0 – Chainage 568, (S05558LZ) Chainage 0 – Chainage 265, (S05560LZ) Chainage 0 – Chainage 90, (S05561LZ) Chainage 0 – Chainage 354 [Preventive Maintenance of Road: Asphalt Overlay]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Preventive Maintenance based on Pavement Management System/Highway Development and Management – 4 (HDM-4) – Tertiary – Camp Aguinaldo Road Network – (S05538LZ) Chainage 0 – Chainage 410, (S05539LZ) Chainage 0 – Chainage 2000, (S05547LZ) Chainage 0 – Chainage 1028, (S05549LZ) Chainage 0 – Chainage 568, (S05558LZ) Chainage 0 – Chainage 265, (S05560LZ) Chainage 0 – Chainage 90, (S05561LZ) Chainage 0 – Chainage 354 [Preventive Maintenance of Road: Asphalt Overlay]	9.43 In-km	7.59 In-km
			Unit Cost ('000): P2,508.908/ In-km	Unit Cost ('000): P3,117.13/ In-km
			Alloc.('000): P23,659.0	Est.Cost('000): P23,659.0
Reason/s for modification: Modification was sought due to decrease in physical target based on actual measurement derived in the program of works.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

3.3 rbat/ERP/RSM

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7E01762