



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

**MEMORANDUM**

**FOR** : **Secretary MARK A. VILLAR**  
This Department

This refers to the Memorandum dated 24 September 2019 of **DPWH NCR Regional Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of District Engineer Ramon P. Devanadera, Quezon City 2nd District Engineering Office of the project under FY 2019 General Appropriation Act (GAA), to wit;

| <i>As per GAA/Original</i>                                        |                                                              | <i>As Modified</i>      |
|-------------------------------------------------------------------|--------------------------------------------------------------|-------------------------|
| Project Description                                               |                                                              |                         |
| <b>UACS No. 310103100260000</b><br><b>Project ID: P00302591LZ</b> |                                                              |                         |
| OO1: Ensure Safe and Reliable National Road System                | OO1: Ensure Safe and Reliable National Road System           |                         |
| Asset Preservation - Preventive Maintenance - Tertiary Roads      | Asset Preservation - Preventive Maintenance - Tertiary Roads |                         |
| Camp Aguinaldo Rd Network - (S05547LZ) Ch. 890 - Ch. 960          | Camp Aguinaldo Rd Network - (S05547LZ) Ch. 912 - Ch. 1010    |                         |
| <b>Physical Target</b>                                            | <b>Physical Target</b>                                       | <b>Unit Cost(P'000)</b> |
| CW1 - Preventive Maintenance of Road: Asphalt Overlay             | CW1 - Preventive Maintenance of Road: Asphalt Overlay        | 5,936.57/lane km        |
| L= 0.430 lane km                                                  | L= 0.589 lane km                                             |                         |
| EAO                                                               | EAO                                                          | P 71.36                 |
| <b>Total :</b>                                                    | <b>Total :</b>                                               | <b>P3,568.00</b>        |

**Justifications:**

- Modification is sought since deteriorated sections were considered resulting the increase in physical target in order to maximized the project allocation.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR, and Region IV-B

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN9F05968

ADM-6443 NCR Modification