



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 June 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **CASIANO P. DE GUZMAN**, Metro Manila 3rd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 292003020401868			
Valenzuela City	MFO – 2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Canumay-Maysan Creek (Phase 1), Brgy. Canumay, Valenzuela <i>(Construction of Flood Mitigation Structure)</i>	MFO – 2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Canumay-Maysan Creek (Phase 1), Brgy. Canumay, Valenzuela <i>(Construction of Flood Mitigation Structure)</i>	400 Lm	573 Lm
			Unit Cost:	Unit Cost:
			P100.000T/Lm	P69.808T/Lm
			Allocation:	Estimated Cost:
			Php 40M	Php 40M
Justification: Increase in physical target. The project includes the additional length of 173.00 linear meters of riverwall to protect the lives and properties of nearby residents in the area due to unconfined flooding in the area during heavy downpour. Due to the actual unit cost of the project which is P69.808T per linear meter compared to the original which is P100.000T per linear meter, additional length based on the program of works can be accommodated.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT

Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04940