



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 16 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 15, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101021000					
Project ID: P00506210LZ					
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System			
Network Development – Construction of Bypass and Diversion Roads		Network Development – Construction of Bypass and Diversion Roads			
Cauayan City Alternate Route (Gov. Dy Bridge), Isabela, Phase II		Cauayan City Alternate Route (Gov. Dy Bridge), Isabela			
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Bridge / 718.38 Square Meters	₱ 47,047.75 / Square Meter	₱ 33,798,160	CW-1 – Construction of Concrete Bridge / 153.77 Square Meters	₱ 219,796.84 / Square Meter	₱ 33,798,160
EAO	-	₱ 122,584	EAO	-	₱ 122,584
Total:		₱ 35,024,000	Total:		₱ 35,024,000

Justification:

- Deletion of "Phase II" since the project was bid-out as one whole project with an approved MYCA and that the project is not categorized by phase, hence the deletion.
- Change in physical target based on approved POW and MYCA. The physical target for this allocation is proportioned to the total physical target of 2,641.056 square meters for the construction of concrete bridge with an approved amount of Php 606.575 Million to complete the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to PO Cert of Expenditure as attached.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

[Signature]

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS



WIN1C04330



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

July 16, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 16, 2021	1. Cauayan City Alternate Route (Gov. Dy Bridge), Isabela, Phase II	Cauayan City Alternate Route (Gov. Dy Bridge), Isabela		
	CW-1 – Construction of Concrete Bridge / 718.38 Square Meters	CW-1 – Construction of Concrete Bridge / 153.77 Square Meters	₱ 33,798,160	₱ 33,798,160
	EAO	EAO	₱ 122,584	₱ 122,584
	Total	Total	₱ 35,024,000	₱ 35,024,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR