

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

MAY 1 7 2022 MEMORANDUM

1.1

FOR

Secretary ROGER G. MERCADO

This Department

This refers to the Memorandum dated March 18, 2022 of DPWH NCR Regional Director NOMER ABEL P. CANLAS, endorsing the request for approval of Modification of District Engineer LOIDA S. BUSA, Quezon City 1st District Engineering Office of the project included in the FY 2022 General Appropriations Act (GAA), R.A. 11639, to wit:

As per GAA/Original			As Modified		
		Project	Description		
UACS No. 3101 Project ID: P00					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance Primary Roads		
Cloverleaf (SO5131LZ) – Chainage 0 – Chainage 234			Cloverleaf (SO5131LZ) – Chainage 0 – Chainage 234		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 – Preventive Maintenance of Road: Asphalt Overlay	P 7,800.38 / lane km	P 3,666,180	CW1 – Preventive Maintenance of Road: Concrete Reblocking	P 19,923.06/ lane km	P 3,666,180
0.47 lane km			0.184 lane km		
	_	P 74,820	EAO	18	P 74,820
EAO					

- Modification is requested from asphalt overlay to concrete re-blocking to replace all existing damaged and faulting concrete pavement with this station limit of cloverleaf. The road condition is poor based on RBIA.
- The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAE YABUT

Senior Undersecretary Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 ETP/LSDR

