

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS & HIGHWAYS OFFICE OF THE SECRETARY Manila

146

MEMORANDUM

.

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated March 27, 2018 of **DPWH Region IV-B**, **OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
		Project D	escription		
UACS No. 30011620 Project ID: P002582					
Local Program			Local Program		
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Various Infrastructure	including Local Pro	Jects	various minasciuccure	including Local Fi	0,0000
Various Infrastructure Concreting of 700 Barangay Mabuhay, To	m. Mabuhay-D	ouongan road,	Concreting of 0.700 la Barangay Mabuhay, To	ne km. Mabuha	y-Duongan roa
Concreting of 700	m. Mabuhay-D	ouongan road,	Concreting of 0.700 la	ne km. Mabuha	y-Duongan roa le Estimated
Concreting of 700 Barangay Mabuhay, To	m. Mabuhay-D prrijos, Marinduque Unit Cost	Duongan road,	Concreting of 0.700 la Barangay Mabuhay, To	ane km. Mabuha prrijos, Marinduqu Unit Cost	y-Duongan roa le Estimated Cost (P'000
Concreting of 700 Barangay Mabuhay, To Physical Target CW1 – Construction of Concrete Road /	m. Mabuhay-D prrijos, Marinduque Unit Cost (P'000) ₽ 5,568.18 /	Allocation (P'000)	Concreting of 0.700 la Barangay Mabuhay, To Physical Target CW1 – Construction of Concrete Road /	une km. Mabuha prrijos, Marinduqu Unit Cost (P'000) ₽ 4,900.00 /	y-Duongan roa

 Modification is necessary due to typographical error from <u>Concreting of 700 m</u>, <u>Mabuhay-Duongan road</u>, <u>Barangay</u> <u>Mabuhay</u>, <u>Torrijos</u>, <u>Marinduque</u> to <u>Concreting of</u> 0.700 lane km. <u>Mabuhay-Duongan road</u>, <u>Barangay Mabuhay</u>, <u>Torrijos</u>, <u>Marinduque</u>.

Increased in Physical Target from its Default Value of 0.616 lane km to 0.700 lane km resulting to a decreased in unit cost of the project.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.4 APJ/RRB



OBERTO'R-BERNARE

Undersecretary

