



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|----------------------|--------------------|---|----------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300116200878000 Project ID: P00258257LZ | | | | | |
| Local Program | | | Local Program | | |
| Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects | | | Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects | | |
| Concreting of 800 m. Kay Bulik-Makuyasi road, Barangay Kay Duke, Torrijos, Marinduque | | | Concreting of 0.800 lane km. Kay Bulik-Makuyasi road, Barangay Kay Duke, Torrijos, Marinduque | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 – Construction of Concrete Road / 0.704 Lane Km | ₱ 5,568.18 / Lane Km | ₱ 3,920.00 | CW1 – Construction of Concrete Road / 0.800 Lane Km | ₱ 4,900.00 / Lane Km | ₱ 3,920.00 |
| EAO | - | ₱ 80.00 | EAO | - | ₱ 80.00 |
| Total: | | ₱ 4,000.00 | Total: | | ₱ 4,000.00 |
| Justification: | | | | | |
| <ul style="list-style-type: none">• Modification is necessary due to typographical error from <u>Concreting of 800 m.</u> Kay Bulik-Makuyasi road, Barangay Kay Duke, Torrijos, Marinduque to <u>Concreting of 0.800 lane km.</u> Kay Bulik-Makuyasi road, Barangay Kay Duke, Torrijos, Marinduque.• Increased in Physical Target from its Default Value of 0.704 lane km to 0.800 lane km resulting to a decreased in unit cost of the project. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05332