



10 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200876000 Project ID: P00258255LZ					
Local Program			Local Program		
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of 900 m. Dampulan-Maulawin road, Barangay Dampulan, Torrijos, Marinduque			Concreting of 0.900 lane km. Dampulan-Maulawin road, Barangay Dampulan, Torrijos, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road / 0.792 Lane Km	₱ 5,568.18 / Lane Km	₱ 4,410.00	CW1 – Construction of Concrete Road / 0.900Lane Km	₱ 4,900.00 / Lane Km	₱ 4,410.00
EAO	-	₱ 90.00	EAO	-	₱ 90.00
Total:		₱ 4,500.00	Total:		₱ 4,500.00
Justification: <ul style="list-style-type: none">Modification is necessary due to <u>typographical error from Concreting of 900 m. Dampulan-Maulawin road, Barangay Dampulan, Torrijos, Marinduque to Concreting of 0.900 lane km. Dampulan-Maulawin road, Barangay Dampulan, Torrijos, Marinduque.</u><u>Increased in Physical Target</u> from its Default Value of 0.792 lane km to 0.900 lane km resulting to a decreased in unit cost of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05357

2