




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



July 31, 2019

MEMORANDUM

TO : Regional Director MELANIO C. BRIOSOS
Regional Office No. II
Tuguegarao City




ATTENTION : District Engineer ROSAURO R. GUERRERO
Cagayan 1st DEO

Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 30, 2019	1. Construction of Sea Wall (Phase I), Buguey, Cagayan		Construction of Sea Wall (Phase I), Buguey, Cagayan	
	CW-1 – Construction of Flood Mitigation Structure – 309.20 Lineal Meters	₱ 49,500,000	CW-1 – Construction of Flood Mitigation Structure – 208.40 Lineal Meters	₱ 49,500,000
	EAO	₱ 500,000	EAO	₱ 500,000
	Total	₱ 50,000,000	Total	₱ 50,000,000
Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 30, 2019	2. Concreting of Barangay Road of Tubungan Este – Calaoagan Dakkel Road via Tagumay and Palagao Sur, Gattaran, Cagayan		Concreting of Barangay Road of Tubungan Este – Calaoagan Dakkel Road via Tagumay and Palagao Sur, Gattaran, Cagayan	
	CW-1 – Construction of Concrete Road – 1.00 Lane Km	₱ 49,500,000	CW-1 – Construction of Concrete Road – 2.57 Lane Km	₱ 31,571,916.68
	-	-	CW-2 – Construction of Slope protection Structure – 522.77 square meters	₱ 17,928,083.32
	EAO	₱ 500,000	EAO	₱ 500,000
	Total	₱ 50,000,000	Total	₱ 50,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



RAFAEL C. MABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR
Director CONSTANCE A. LLANES, JR., Planning Service

2.1 ETP/LTR

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. MABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR
Director CONSTANCE A. LLANES, JR., Planning Service

2.1 ETP/LTR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

JUL 30 2019
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 3, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **ROSAURO R. GUERRERO, Cagayan 1st DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202852000					
Project ID: P00354351LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads - Local Infrastructure Program			Local Roads and Bridges – Local Roads - Local Infrastructure Program		
Concreting of Barangay Road of Tubungan Este – Calaoagan Dakkel Road via Tagumay and Palagao Sur, Gattaran, Cagayan			Concreting of Barangay Road of Tubungan Este – Calaoagan Dakkel Road via Tagumay and Palagao Sur, Gattaran, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 1.00 Lane Km	P 49,500,000/ Lane Km	P 49,500,000.00	CW-1 – Construction of Concrete Road – 2.57 Lane Km	P 12,284,792.48 /Lane Km	P 31,571,916.68
-	-	-	CW-2 – Construction of Slope protection Structure – 522.77 square meters	P 34,294.40/ square meter	P 17,928,083.32
EAO	-	P 500,000.00	EAO	-	P 500,000.00
Total:		P 50,000,000	Total:		P 50,000,000
Justification:					
<ul style="list-style-type: none">Modification is sought due to <u>increase in length</u> brought by the design requirement of a roadway width of 6.10 meters which involves 0.23 meter thick PCC Pavement with 0.15m thick PCC Pavement shoulder with adequate earthworks and slope protection structure which ranges 2m – 3.5m in height.<u>Increase in physical target</u> is to utilize the excess of the allocation which is sufficient to complete 2.57 km.<u>Provision of slope protection structure was included</u> in areas where the natural grade needs to be elevated to prevent flooding.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

EUGENIO R. PIPO, JR.
Assistant Secretary for Regional Operations
OIC- Undersecretary
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03435