



MAY 24 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 13, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **OSCAR G. GUMIRAN, Cagayan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203974000 Project ID: P00562234LZ					
Local Program			Local Program		
Local – Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects			Local – Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects		
Concreting of Colony Road, Libertad, Abulug, Cagayan			Concreting of Colony Road, Libertad, Abulug, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 1.722 Lane Km	P 11,382,114 / Lane Km	P 19,600,000	CW-1 – Construction of Concrete Road – 1.6344 Lane Km	P 5,706,262 / Lane Km	P 9,326,315.40
			CW-2 – Construction of Drainage Structure – 1,318.20 Lineal Meters	P 7,793.72 / Lineal Meter	P 10,273,684.60
EAO	-	P 400,000	EAO	-	P 400,000
Total:		P 20,000,000	Total:		P 20,000,000
Justification:					
<ul style="list-style-type: none">Decrease in physical target to include additional project component CW2: Construction of Drainage Structure for carrying runoff and surface water away from the carriageway.Unit cost was based on the approved Detailed Engineering Design and Program of Works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03850