



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 17 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 30, 2021 of Regional Director **LORETA M. MALALLUAN, DPWH-REGION II**, endorsing the request of District Engineer **MARIFEL T. ANDES, Nueva Vizcaya 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117208320000					
Project ID: P00563248LZ					
Local Program					
Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program					
Concreting of Road at Purok 1, 2 and 3, Barangay Balete, Diadi, Nueva Vizcaya					
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 0.600 Lane Km	P 8,250,000 / Lane Km	P 4,950,000	CW-1 – Construction of Concrete Road – 0.600 Lane Km	P 8,250,000 / Lane Km	P 4,950,000
EAO	-	P 50,000	EAO	-	P 50,000
Total:		P 5,000,000	Total:		P 5,000,000
Justification:					
- The project cost is not sufficient for the other two (2) purok due to massive earthworks excavation and inclusion of rubble concrete slope protection structures at Purok 1. - There is <u>no existing road at Purok 3</u> which requires <u>massive excavation</u> and road opening. - No change in unit cost and physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04040