



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 14, 2017

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This has reference to the 1ST Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Casiano P. de Guzman**, Metro Manila 3rd DEO, for the project listed below:

LOCATION	Project Description UACS No.: 165003014900084		Physical Target/ Cost('000)	
	As per GAA	As modified	Original	New
Valenzuela City	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Tertiary – Construction of Drainage Structure along Road – East Service Rd. (Valenzuela) – K0023+(-531) – K0023+005 [Construction of Drainage Structure along Road]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Tertiary – Construction of Drainage Structure along Road – East Service Rd. (Valenzuela) – K0023+(-529) – K0023+(-104) [Construction of Drainage Structure along Road]	1,072 lm	425 lm
			Unit Cost('000):	Unit Cost('000):
			P6.529/lm	P16.470/lm
			Alloc.('000):	Est.Cost('000):
			P7,000.0	P7,000.0
Reason/s for modification: Modification was sought due to adjustment in station limit and decrease in physical target in consideration to the actual field condition/requirement. Drainage structure was erroneously computed to be on both sides, however, in the actual condition, only one side is possible for construction of drainage. Also, inclusion of shoulder paving contributed to the increase in unit cost.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7F04913