



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated April 3, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201265000 Project ID: P00254583LZ					
Local Program			Local Program		
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road, Brgy. Kay Duke, Torrijos, Marinduque			Construction of Road, Brgy. Kay Duke, Torrijos, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road/ 0.352 Lane Km	₱ 5,625 / Lane Km	₱ 1,980.00	CW1 – Construction of Concrete Road/ 0.600 Lane Km	₱ 3,300 / Lane Km	₱ 1,980.00
EAO	-	₱ 20.00	EAO	-	₱ 20.00
Total:		₱ 2,000.00	Total:		₱ 2,000.00
Justification:					
• <u>Modification is necessary due to increase in Physical Target from 0.352 lane km to 0.600 lane km to maximize the funding allocation of the project.</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05346