



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

30 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 03 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200313000 Project ID: P00247879LZ					
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Construction/ Rehabilitation/ Improvement of Road and Drainage System along Durian Road, Brgy. 178, (Connecting to Deparo-Camarin Road), Caloocan City			Construction/ Rehabilitation/ Improvement of Road and Drainage System along Durian Road, Brgy. 178, (Connecting to Deparo-Camarin Road), Caloocan City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road 2.450 Lane Km	₱ 12,000.00/ Lane Km	₱ 29.400 M	CW1- Rehabilitation of Concrete Road 1.170 Lane Km	₱ 25,128.21/ Lane Km	₱ 29.400 M
EAO	-	₱ 0.600 M	EAO	-	₱ 0.600 M
Total:		₱ 30.0 M	Total:		₱ 30.0 M
Justifications: <u>Decreased in physical target from 2.450 lane kilometer to 1.170 lane kilometer due to following reason:</u> <ul style="list-style-type: none">- There was a newly constructed asphalt overlay in the proposed project by the LGU which lead to decreased in pavement to be constructed.- Increased in the construction of <u>drainage with a length of 2,292 l.m.</u>- <u>Removal of obstruction</u>- <u>3 days curing period of concrete pavement since road section is a busy road.</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05555