



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 05 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 15, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104062000					
Project ID: P00526278LZ					
002: Protect Lives and Properties Against Major Floods			002: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Flood Control System, Package 2, Sta. 0+540 – Sta. 1+080 (Upstream), Balasig, Cabagan, Isabela			Construction of Flood Control System, Package 2, Sta. 0+296 – Sta. 0+582 (Upstream), Balasig, Cabagan, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / 286 Lineal Meters	₱ 266,157.80 / Lineal Meter	₱ 76,121,130	CW-1 – Construction of Flood Mitigation Structure / 286 Lineal Meters	₱ 262,744.50 / Lineal Meter	₱ 74,144,928
			ROW – ROW Acquisition / 6,864.00 Square Meters	₱ 142.22 / Square Meter	₱ 976,202
EAO	-	₱ 2,760,870	EAO	-	₱ 2,760,870
Total:		₱ 78,882,000	Total:		₱ 78,882,000

Justification:

- Change in station limits due to the revised limits of Package 1 of the same project of FY 2021. This project (Package 2) will be structurally integrated into Package 1 to provide a continuous structure making it more effective and more resilient.
- Decrease in target unit cost by 1.28% due to the inclusion of Right-of-Way acquisition.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to PD Certification in Cnt*

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS



WIN1C04217



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

July 05, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description		As Modified	
July 05, 2021	1. Construction of Flood Control System, Package 2, Sta. 0+ 540 – Sta. 1+080 (Upstream), Balasig, Cabagan, Isabela		Construction of Flood Control System, Package 2, Sta. 0+ 296 – Sta. 0+582 (Upstream), Balasig, Cabagan, Isabela			
	CW-1 – Construction of Flood Mitigation Structure / 286 Lineal Meters		CW-1 – Construction of Flood Mitigation Structure / 286 Lineal Meters		P 74,144,928	
			P 76,121,130		P 976,202	
	EAO		P 2,760,870		P 2,760,870	
Total		P 78,882,000		Total		
				P 78,882,000		


In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL CAYABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS

copy
ORIG
SK copy + CAP. P. 7/13/21

CHRISTIAN DAYE
SUGANAN