



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated February 10, 2020 of **DPWH NCR Regional Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer MARLYN G. INGUILLO**, Quezon City 1st District Engineering Office of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104344000 Project ID: P00421447LZ OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures and Tributaries, Brgy. Payatas (Phase 5), Quezon City			OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures and Tributaries, Brgy. Payatas (Phase 6), Quezon City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 - Construction of Flood Mitigation Structure 600 l.m.	P 81.67 / l.m.	P 49,000.00	CW1 - Construction of Flood Mitigation Structure 600 l.m.	P 81.67 / l.m.	P 49,000.00
EAO	-	P 1,000.00	EAO	-	P 1,000.00
	Total :	P50,000.00		Total :	P50,000.00
Justifications:					
<ul style="list-style-type: none">Modification is requested to correct the project title from Phase 5 to Phase 6 and it is a continuation of Phase 5 under FY 2019. <p>Note: No more reqt for Phase 5 based on</p>					

Based on our evaluation, the submitted request for modification of the said project is found in order.

Hence, the said request is hereby recommended for the Secretary's consideration and approval. *Subject to # Note above.*

ROBERTO R. BERNARDO

Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06117