



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: NCR 023
Project ID: P00449193LZ

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated October 28, 2020 of **DPWH NCR Regional Director ADOR G. CANLAS**, requesting for approval of **Modification** of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200120000 Project ID: P00449193LZ					
Local Program			Local Program		
Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of General Santos Avenue, Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City			Construction of General Santos Avenue, Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 3.3 lane km.	P 46,495.45 / lane km.	P 153,435.00	CW1 – Construction of Concrete Road 6.612 lane km.	P 23,205.54 / lane km. ₱46M. / km.	P 153,435.00
EAO	-	P 5,565.00	EAO	-	P 5,565.00
Total :		P 159,000.00	Total :		P 159,000.00
Justifications: Increase in target/decrease in unit cost <ul style="list-style-type: none">Modification of physical target from 3.3 lane km to 6.612 lane km is requested because the whole 4 lanes of General Santos Avenue will be constructed to concrete pavement instead of 2 lanes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06382