



Republic of the Philippines  
Department of Public Works & Highways  
**OFFICE OF THE SECRETARY**  
Manila


**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department


This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original                                                                                                                                                                                                                              |                        |                    | As Modified                                                                                                                                                                                                     |                        |                        |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|--------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|------------------------|
| Project Description                                                                                                                                                                                                                              |                        |                    |                                                                                                                                                                                                                 |                        |                        |
| UACS No: 300117201286000<br>Project ID: P00248657LZ<br><br>Local Program<br><br>Local Roads and Bridges-Local Roads-<br>Local Infrastructure Program<br><br>Construction of Roads in Barangay 3, Roxas, Palawan                                  |                        |                    | UACS No: 300117201286000<br>Project ID: P00248657LZ<br><br>Local Program<br><br>Local Roads and Bridges-Local Roads-<br>Local Infrastructure Program<br><br>Construction of Roads in Barangay 3, Roxas, Palawan |                        |                        |
| Physical Target                                                                                                                                                                                                                                  | Unit Cost (P'000)      | Allocation (P'000) | Physical Target                                                                                                                                                                                                 | Unit Cost (P'000)      | Estimated Cost (P'000) |
| CW1 – Construction of Concrete Road<br>0 .528 lane Km                                                                                                                                                                                            | ₱ 5,625.00/<br>Lane Km | ₱ 2,970            | CW1 -Construction of Concrete Road<br><b>0.590</b> Lane Km                                                                                                                                                      | ₱ 5,033.90/<br>Lane km | 2,970                  |
| EAO                                                                                                                                                                                                                                              | -                      | ₱ 30               | EAO                                                                                                                                                                                                             | -                      | ₱ 30                   |
| Total:                                                                                                                                                                                                                                           |                        | ₱ 3,000            | Total:                                                                                                                                                                                                          |                        | ₱ 3,000                |
| Justification : <ul style="list-style-type: none"><li>Modification is necessary due to increase in physical target from 0.528 lane km to 0.590 lane km since the road is free from obstruction and to maximize the project allocation.</li></ul> |                        |                    |                                                                                                                                                                                                                 |                        |                        |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8C02811