



JUN 28 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 27, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203658000 Project ID: P00561965LZ					
Local Program			Local Program		
Local – Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects			Local – Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects		
Construction of various local roads and drainages in Tuguegarao City Phase III, Cagayan			Construction of various local roads and drainages in Tuguegarao City Phase III, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 3.754 Lane Km	₱ 7,711,774 / Lane Km	₱ 28,950,000	CW-1 – Construction of Concrete Road – 6.394 Lane Km	₱ 4,527,682 / Lane Km	₱ 28,950,000
EAO	-	₱ 1,050,000	EAO	-	₱ 1,050,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification: <ul style="list-style-type: none">Increase in physical target and decrease in unit cost to maximize the fund allocation and suit actual needs and condition of the roadway.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04141



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 28, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
June 28, 2021	1. Cagayan Valley Rd – K0509 + 701 – K0510 + 625		Cagayan Valley Rd – K0509 + 701 – K0510 + 892	
	CW-1 – Road Widening – 2.250 Lane Km	₱ 52,288,880	CW-1 – Road Widening – 2.382 Lane Km	₱ 33,365,930
			CW-2 – Construction of Slope Protection Structure – 2,714.10 Square Meters	₱ 18,922,950
	EAO	₱ 1,067,120	EAO	₱ 1,067,120
	Total	₱ 53,356,000	Total	₱ 53,356,000
June 28, 2021	2. Construction of various local roads and drainages in Tuguegarao City Phase III, Cagayan		Construction of various local roads and drainages in Tuguegarao City Phase III, Cagayan	
	CW-1 – Construction of Concrete Road – 3.754 Lane Km	₱ 28,950,000	CW-1 – Construction of Concrete Road – 6.394 Lane Km	₱ 28,950,000
	EAO	₱ 1,050,000	EAO	₱ 1,050,000
	Total	₱ 30,000,000	Total	₱ 30,000,000
June 28, 2021	3. Construction of various local roads and drainages in Municipality of Solana, Cagayan		Construction of various local roads and drainages in Municipality of Solana, Cagayan	
	CW-1 – Construction of Concrete Road – 1.044 Lane Km	₱ 12,375,000	CW-1 – Construction of Concrete Road – 1.144 Lane Km	₱ 12,375,000
	EAO	₱ 125,000	EAO	₱ 125,000
	Total	₱ 12,500,000	Total	₱ 12,500,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR