



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 05 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 30, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Quirino DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.		310202100776000			
Project ID:		P00505239LZ			
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System			
Network Development – Road Widening – Secondary Roads		Network Development – Road Widening – Secondary Roads			
Cordon – Aurora – Bdry Rd (Isabela Bdry – Jct Dumabato) K0365+000 – K0365+533, K0365+587 – K0365+957		Cordon – Aurora – Bdry Rd (Isabela Bdry – Jct Dumabato) K0365+000 – K0365+533, K0365+587 – K0365+700			
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening – 1.806 Lane Km	P 13,565,89 / Lane Km	P 24,500,000	CW-1 – Road Widening – 1.292 Lane Km	P 18,962,848 / Lane Km	P 24,500,000
EAO	-	P 500,000	EAO	P 500,000 P 37.8 M/m.	P 500,000
Total:		P 25,000,000	Total:		P 25,000,000
Justification:					
- Change in station limits from K0365+957 to K0365+700 in view of the decrease in physical target from 1.906 lane km to 1.292 lane km due to the inclusion of slope protection (reinforced concrete and stone masonry), drainage structures such as concrete canal, curb & gutter and paving shoulder necessary to address water ponding during heavy rainfall. - The increase in unit cost was in view of the inclusion of the above mentioned road structures to protect the roadway from flooding.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary

Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

[Signature]

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS



WIN1C04229



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

July 05, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer LORNA B. ASUTEN
Quirino DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>	<i>Project Description</i>	<i>As Modified</i>
July 05, 2021	1. Jct Abbag – Nagtipunan – Nueva Vizcaya Rd via Dupax – K0398+ 200 – K0399+400	Jct Abbag – Nagtipunan – Nueva Vizcaya Rd via Dupax – K0398+ 600 – K0399+400	
	CW-1 – Road Widening – 1.870 Lane Km	CW-1 – Road Widening – 1.070 Lane Km	₱ 21,818,720
	EAO	EAO	₱ 445,280
	Total	Total	₱ 22,264,000
July 05, 2021	2. Cordon – Aurora – Bdry Rd (Isabela Bdry – Jct Dumabato) K0365+000 – K0365+533, K0365+587 – K0365+ 957	Cordon – Aurora – Bdry Rd (Isabela Bdry – Jct Dumabato) K0365+000 – K0365+533, K0365+587 – 700	
	CW-1 – Road Widening – 1.806 Lane Km	CW-1 – Road Widening – 1.292 Lane Km	₱ 24,500,000
	EAO	EAO	₱ 500,000
	Total	Total	₱ 25,000,000
July 05, 2021	3. Jct Victoria – Maddela – Alicia – Kasibu Bdry Rd– K0412+943 – K0413+958, K0414+381 – K0414+886, K0416+105 – K0417+000	Jct Victoria – Maddela – Alicia – Kasibu Bdry Rd– K0412+943 – K0413+958	
	CW-1 – Paving of Unpaved Roads – 0 Lane Km	CW-1 – Paving of Unpaved Roads – 2.030 Lane Km	₱ 29,400,000
	EAO	EAO	₱ 600,000
	Total	Total	₱ 30,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR