



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 07 June 2017 of OIC-Regional Director **Tiburcio L. Canlas** of National Capital Region (NCR) endorsing the request of District Engineer **Roseller A. Tolentino**, Quezon City 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020401949			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Structure - Rehabilitation and Improvement of Tangke River, Quezon City (Construction of Flood Mitigation Structure)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction and Improvement of Drainage of D. Tuazon St. (Sgt. Rivera St. to del Monte Avenue) District I, Quezon City (Construction of Drainage Structure along Road)	576.0 lineal meter	1,344 lineal meter
		Unit Cost (P'000)	Unit Cost
		P34.722T/ lineal meter	P14.881T/ lineal meter
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P20,000	P20,000
Reason/s for Modification <ul style="list-style-type: none">• Tangke Creek as of now is not doable because the area has Informal Settler Families. The reason why modification is being requested to be transferred to D. Tuazon St., is to improve/increase the capacity of the drainage system and prevent road from flooding during heavy downpour.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7F04974