



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 03, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC-District Engineer VERONICO O. MICARANDAYO**, Zamboanga del Norte 3rd DEO for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101103907000 Project ID: P00322941MN			OO2 - Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
OO2 - Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			OO2 - Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Rockfall Protection System along Rizal- Dakak-Dapitan Coastal Loop Road, Canlucani Section, Dapitan City, Zamboanga del Norte			Construction of Rockfall Protection System along Rizal- Dakak-Dapitan Coastal Loop Road, Canlucani Section, Dapitan City, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 458 ln.m.	42,794.76/ ln.m.	P 19.60 M	CW1- Construction of Flood Mitigation Structure 1,079.73 sq.m.	P17,148.73/sq.m.	P 19.60 M
EAO	-	P 400,000	EAO	-	P 400,000
Total:		P 20.00 M	Total:		P 20.00 M

Justification:

- Correction of the unit of measure from lineal meter to square meters. The physical target is changed from 458 ln.m. to 1,079.73 sq.m. based on actual survey. *Increase in physical target*
- High tensile wire mesh will be used in the project to suit actual slope and soil type.
- The major work Drainage and Slope Protection structure comprise 94.7% of the project. The unit cost is based on the BOC estimated cost per sq.m., copy attached.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOCUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3 IMM/LCA/AVS/DSS

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9G02706