



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 03, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC-District Engineer VERONICO O. MICARANDAYO**, Zamboanga del Norte 3rd DEO for the **modification** of the project under FY 2019 GAA, to wit;

del Norte 3rd DEO for the modification of

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100715000 Project ID: P00304427MN					
OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges		
Nipaán Br. along Dipolog-Polanco-Piñan-Jct Oroquieta Rd (Phase II)			Nipaán Br. along Dipolog-Polanco-Piñan-Jct Oroquieta Rd (Phase II)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge 75.557 sq.m.	P 129,703.40/ sq.m.	P 9.80 M	CW1- Widening of Bridge 75.557 sq.m.	P 127,109.33/ sq.m.	P 9.604 M
			ROW 666.67 sq.m.	300/sq.m.	P 200,000
EAO	-	P 200,000	EAO	-	P 196,000
Total:		P 10.00 M	Total:		P 10.00 M

Justification:

- Inclusion of Road Right of Way Acquisition and change of component costs for CW1 and EAO as per approved program of work. There are several improvements such as house, electric post and fence that are affected in the widening of the bridge.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTLON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02663