

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

July 24, 2019

MEMORANDUM

MARK A. VILLAR Secretary

This Department

This refers to the memorandum dated 15 July 2019 of DPWH Region IX Director CAYAMOMBAO D. DIA endorsing the request of District Engineer REYNERIO P. CAYAMOMBAO D. DIA endorsing the request of District Engineer RETNERTO I the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA),

	per GAA/Origina				
		Project D	escription		
UACS No. 310201100408000 Project ID : P00304407MN OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Jct. Aurora-Ozamis City Road (S01085MN), K1630 + (-771) - K1630 + 955, Zamboanga Del Sur			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Jct. Aurora-Ozamis City Road (S01085MN), K1630 +		
Type of Work/	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening/ 0.00 lane-km	P 49.0 M/ lane-km	₽ 49.0 M	ĆW1 – Road Widening/ 4.00 lane-km	₽ 12.250 M/ / lane-km	₽ 49.0 M /
EAO	-	₽ 1.0 M	EAO	-	₽ 1.0 M
Total ₽ 50.0 M		₽ 50.0 M	Total		₽ 50.0 M

- To reflect the physical target of 4.00 lane-km since there was no physical target indicated in the FY 2019 GAA.
- The end station limit changed to K1631+229 to cover the 4.00 lane-km physical target.
- The derived unit cost is based on the prevailing cost of the Department and approved POW and DUPA

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

h -21

MARK A. VILLAR Secretary

2.3 aap/LCA/DSS

Department of Public Works and Highways Office of the Secretary

