



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 11, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 June 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC-District Engineer Atty. ROMEO A. SALADAGA**, Zamboanga Del Norte 2nd District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100272000 Project ID: P00300492MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Liloy-Siocon Rd - K2010+946 - K2010+990, K2011 + 197 - K2011 + 249			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Liloy-Siocon Rd K2010+946 - K2011+080, K2011+100 – K2011+249		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure / 1,667 sq.m.	P 14.98T/sq.m.	P 24.97432M	CW1- Construction of Road Slope Protection Structure / 1,667 sq.m.	P 14.98T/sq.m.	P 24.97432M
EAO	-	P 509.68T	EAO	-	P 509.68T
Total:		P 25.484M	Total:		P 25.484M
Justification: <ul style="list-style-type: none">Change of station limits from K2010 + 946 – K2010 + 990, K2011 + 197 – K2011 + 249 to K2010 + 946 – K2011 + 080, K2011 + 100 – K2011 + 249 due to actual survey and detailed engineering design.The change in stationing is due to the decrease in the slope protection height resulting to the increase in the slope protection longitudinal coverage. The decrease of the slope protection height equates to its longitudinal increase, rendering the physical target to remain the same.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9G02595

3 mksa/LCA/AVS/DSS