



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 27, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 24, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **Zamboanga Sibugay 1st District Engineering Office** for the **modification** of the project under FY 2019 GAA, to wit;

This refers to the memorandum dated June 27, 2019, of **Zamboanga City Engineering Office** for the **modification** of the project under FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
UACS No. 310201100320000 Project ID: P00303624MN OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1742 + 690 - K1744 + 430			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1746+067 - K1746+986.90, K1752+000 - K1752+817.10		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 3.474 lane km	₱ 16,666,666.67/ Lane km	₱ 57,900,000	CW1- Road Widening 3.474 lane km	₱ 16,666,666.67/ Lane km	₱ 57,900,000
EAO	-	₱ 2,100,000	EAO	-	₱ 2,100,000
Total:		₱ 60,000,000	Total:		₱ 60,000,000

Justification:

- Change in station limits in order to avoid overlapping of ongoing road widening.
- The change in station limits was made also to prioritize the continuity of the existing four lanes and ongoing road widening within the same road section.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUELON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02607