DEPARTMENT OF PUBLIC WORKS AND HA OFFICE OF THE SECRETARY



MEMORANDUM

2

MARK A. VILLAR

Secretary

This refers to the memorandum dated 01 June 2019 of DPWH Region IX Director CAYAMOMBAO D. DIA endorsing the request of District Engineer NAJIB D. DILANGALEN, Zamboanga Sibugay 2nd, District Engineering Office, for the approval of the Modification oject covered by CY 2019 General Appropriation Act (GAA), to wit;

of the hereunder	project				
	As per GAA/Origi	inal Project De	escription		
UACS No. 310109100247000 Project ID : P00300034MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Crossing Sta. Clara - Sandayong Rd - K1810 + 175 -			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Crossing Sta. Clara - Sandayong Rd - K1810 + 175 - K1810 + 240		
(1810 + 250		Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
Type of Work/ Physical Target CW1 – Construction of Road Slope Protection Structure/	Unit Cost ₽ 7.381 T/ sq. m.	P 5.75750 M	CW1 – Construction of Road Slope Protection Structure / 976.30 sq.m.	P 5.897 T/	P 5.75750 M
780.0 sq.m.		₽ 117.50 T	EAO	-	P 117.50 T
EAO - Total		₽ 5.8750 M	Total ₽ 5.87		₽ 5.8750 M

Justification:

Originally, the intention was to use reinforced concrete retaining wall with 1 bay slope protection resting on top. However, the design requirements of the project after the actual survey will be using reinforced concrete retaining wall with 2 bay slope protection resting on top, resulting to the adjusted station limits and increase in physical target from 780.00 sq.m to 976.30 sq.m. The allotted fund per GAA FY 2019 is sufficient to cover the increase in the physical target. The unit

cost of the item of works involved are within the range of the prevailing cost of the Department.

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOCUILON, CESO I Undersecretary for Regional Operations in Mindanao APPROVED/DISAPPROVED: MARK A. VILLAR Secretary

Department of Public Works and Highways Office of the Secretary

WIN9G02638

2.3 aap/AVS/DSS