



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

March 31, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated March 27, 2017 of Director Edgar B. Tabacon, CESO IV, DPWH Regional Office No. 8, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)	TO
<b>MFO 1 – NATIONAL ROAD NETWORK SERVICES Network Development - Improvement/Widening of National Roads – N1</b>	<b>MFO 1 – NATIONAL ROAD NETWORK SERVICES Network Development</b>
Road Widening -Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) including RROW - K0692 + 400 - K0695 + 279	Improvement/Widening of National Roads Daang Maharlika (S00002SM) (Sn Isidro-Sn Juanico Br) including RROW - K0692 + 400 - K0695 + 279 , Northern Samar, 1 <sup>st</sup> LD
<b>Allocation (P)</b> 118.176 Million 107.176 Million (CW1) 11.00 Million (ROW)	<b>Allocation (P)</b> 118.176 Million 85.781 Million (CW1) 21.395 Million (CW2) 11.00 Million (ROW)
<b>Physical Target</b> 5.676 Lane Km (CW1) 34,300.00 Square Meters (ROW)	<b>Physical Target</b> 5.758 Lane Km (CW1) 1,212.00 Square Meters (CW2) 34,300.00 Square Meters (ROW)
<b>Unit Cost (P)</b> 18.882 Million /Lane Km (CW1) 320.70 / Square Meter (ROW)	<b>Unit Cost (P)</b> 14.898 Million / Lane Km (CW1) 17,652.64 / Square Meter (CW2) 320.70 / Square Meter (ROW)

JUSTIFICATIONS:

Modification is requested due to construction of Stone Masonry which is necessary to avoid road slips, slope failure or deformation of pavement.

Since it accounts to 18.10% of the total cost and considered as a major scope of work, Construction of Road Slope Protection Structure is added as another Project Component.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

Department of Public Works and Highways  
Office of the Secretary



WIN7C01607