



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the letter dated May 10, 2018 of **DPWH Region XIII Regional Director POL M. DE LOS SANTOS**, endorsing the request of District Engineer **HENRY CRUZ J. MARAPAO, Surigao del Norte 1st DEO**, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100094000 ✓ Project ID: P00200694MN ✓					
OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (Surigao-Agusan Sect) - K1160 + 784 - K1162 + 242, K1162 + 264 - K1162 + 326, K1162 + 341 - K1163 + 142, K1163 + 160 - K1163 + 310, K1163 + 325 - K1163 + 501 ✓ (Road Widening)			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (Surigao-Agusan Sect) - K1162+084.72 - K1162+180, K1162+400 – K1163+080, K1163+080 - K1163+136.09 , K1163+165.91-K1163+200 , K1163+200 - K1163+270, K1163+270-K1163+303.09, K 1163+332.91-K1163+365 ,K1163+365-K1163+497.80 (Road Widening and Upgrading/Raising of Grades)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Road Widening 5.306 Lane Km	P 15,980.52 / Lane Km	P 84,792.62	CW-1 Road Widening and Upgrading/Raising of Grade 4.04272 Lane Km	P 20,972.49 / Lane Km	P 84,792.62
EAO	-	P 3,075.38	EAO	-	P 3,075.38
Total:		P 87,868.00	Total:		P 87,868.00
Justification: <ul style="list-style-type: none">- Adjustment in station limits to harmonize sections that need upgrading with transition of at least sixty (60) meters before and after each bridge for the four (4) bridges namely, Alimpatayan, Alipao, Candiis and Baloran Bridge.- Decrease in physical target from 5.306 Lane Km to 4.04272 Lane Km due to the increase in quantity of the embankment to attain the average of 1.50 meters upgrading/raising of grade from the existing road to address severe flooding during heavy rains for safe and reliable road network along this flood prone area.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C03090