



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
LAS PIÑAS – MUNTINLUPA DISTRICT ENGINEERING OFFICE
2nd Street, Port Area, Manila
Tel. No. 526-4725 / 524-3924

27 MAR 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department



This refers to the Memorandum dated 19 March 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of OIC - District Engineer Corazon V. Cabatbat, Las Pinas – Muntinlupa District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|---------------------|------------------------|---|---------------------|------------------------|
| Project Description | | | | | |
| UACS No. 310103100038000 Project ID: P00200196LZ | | | | | |
| Organizational Outcome 001: Ensure Safe and Reliable National Road System | | | Organizational Outcome 001: Ensure Safe and Reliable National Road System | | |
| Asset Preservation – Preventive Maintenance – Tertiary Road | | | Asset Preservation – Preventive Maintenance – Tertiary Road | | |
| Daang Maharlika (LZ) (S03288LZ) Chainage 30 to Chainage 225 | | | Daang Maharlika (LZ) (S03288LZ) Chainage 30 to Chainage 225.40 | | |
| Physical Target | Unit Cost(P'000) | Allocation | Physical Target | Unit Cost(P'000) | Allocation |
| CW1-Asphalt Overlay 0.782 lane km | P 9,602.00/ lane km | P 7,508,760.00 | CW1-Asphalt Overlay 0.785 lane km | P 9,565.00/ lane km | P 7,508,760.00 |
| EAO | - | 153,240.00 | EAO | - | 153,240.00 |
| | TOTAL | P 7,662, 000.00 | | TOTAL | P 7,662, 000.00 |
| Justifications: | | | | | |
| <ul style="list-style-type: none">Funds allocated for the project is more than enough for the station limits determined in the GAA. Thus, deteriorated sections were considered resulting to an <u>increased in physical target</u> from 0.782 lane km to 0.785 lane km. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05172