



MAY 28 2021
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary


Respectfully forwarded is the memorandum dated April 21, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **GLENN MIGUEL, Nueva Vizcaya 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100287000 Project ID: P00505661LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Daang Maharlika (LZ) - K0220 + 575.50 – K0220 + 885			Daang Maharlika (LZ) - K0220 + 516.74 – K0220 + 624, K0220 + 655.50 – K0222 + 062.90		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement – 1.238 Lane Km	P 19,637,205 / Lane Km	P 24,310,860	CW-1 – Reconstruction to Concrete Pavement – 2.825 Lane Km	P 8,605,614 / Lane Km	P 24,310,860
EAO	-	P 496,140	EAO	-	P 496,140
Total:		P 24,807,000	Total:		P 24,807,000
Justification:					
<ul style="list-style-type: none">Revised station limits due to the exception of Mag-Asawang Bridge (K0220+624-K0220+655.50).Increase in physical target by 128.19% from 1.238 lane km to 2.825 lane km due to the removal of drainage structure since the road section is a steep ascending road not needing drainage since rainfall outpour naturally descends.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03909



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 28, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN

Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer GLENN C. MIGUEL

Nueva Vizcaya 2nd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 28, 2021	1. Jct. Nat'l. Road – Bitnong – Balance – NV Bdry. Road, - K0269 + 579 – K0270 + 238		Jct. Nat'l. Road – Bitnong – Balance – NV Bdry. Road, - K0269 + 579 – K0270 + 447.50	
	CW-1 – Reconstruction to Concrete Pavement – 1.204 Lane Km	₱ 22,985,900	CW-1 – Reconstruction to Concrete Pavement – 1.737 Lane Km	₱ 22,985,900
	EAO	₱ 469,100	EAO	₱ 469,100
	Total	₱ 23,455,000	Total	₱ 23,455,000
May 28, 2021	2. Daang Maharlika (LZ) - K0220 + 575.50 – K0220 + 885		Daang Maharlika (LZ) - K0220 + 516.74 – K0220 + 624 , K0220 + 655.50 – K0222 + 062.90	
	CW-1 – Reconstruction to Concrete Pavement – 1.238 Lane Km	₱ 24,310,860	CW-1 – Reconstruction to Concrete Pavement – 2.825 Lane Km	₱ 24,310,860
	EAO	₱ 496,140	EAO	₱ 496,140
	Total	₱ 24,807,000	Total	₱ 24,807,000
May 28, 2021	3. Daang Maharlika (LZ) - K0229 + 894.50 – K0232 + 000		Daang Maharlika (LZ) - K0229 + 994.50 – K0232 + 105.50	
	CW-1 – Road Widening – 4.573 Lane Km	₱ 74,179,550	CW-1 – Road Widening – 4.552 Lane Km	₱ 74,179,550
	EAO	₱ 2,690,450	EAO	₱ 2,690,450
	Total	₱ 76,870,000	Total	₱ 76,870,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR