



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 29, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 31, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Agusan del Sur 2nd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100640000 Project ID: P00400345MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Daang Maharlika (Agusan-Davao Sect) - K1343 + 006 - K1343 + 505, K1343 + 730 - K1343 + 832			Daang Maharlika (Agusan-Davao Sect) - K1343 + 006 - K1343 + 559.4 , K1343 + 647.86 - K1343 + 832		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 1.202 lane km	₱ 24,853,030/ lane km	₱ 29,873,340	CW1- Road Widening: 1.47508 lane km	₱ 20,252,010/ lane km	₱ 29,873,340
EAO	-	₱ 609,660	EAO	-	₱ 609,660
Total:		₱ 30,483,000	Total:		₱ 30,483,000
Justification:					
<ul style="list-style-type: none">Physical target is increased by 0.273 lane km, from 1.202 lane km to 1.47508 lane km to maximize the allotted amount per approved POW.Adjustment of the project limits to extend the widening works for continuing and to "seal off" the remaining unpaved portion towards the approach of the completed Singanan Parallel Bridge.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

WIN0G02898