



MAY 28 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 21, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **GLENN MIGUEL, Nueva Vizcaya 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100643000 Project ID: P00505208LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Roads			Network Development – Road Widening – Primary Roads		
Daang Maharlika (LZ) - K0229 + 894.50 – K0232 + 000			Daang Maharlika (LZ) - K0229 + 994.50 – K0232 + 105.50		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening – 4.573 Lane Km	P 16,221,201 / Lane Km	P 74,179,550	CW-1 – Road Widening – 4.552 Lane Km	P 16,296,035 / Lane Km	P 74,179,550
EAO	-	P 2,690,450	EAO	732 M	P 2,690,450
Total:		P 76,870,000	Total:		P 76,870,000
Justification: <ul style="list-style-type: none">Change in station limits resulting to a slight decrease in physical target from 4.573 lane km to 4.552 lane km in view of the inclusion of the drainage and slope protection structures (910mm dia. Pipe culverts, class II RCPC, grouted riprap, class A and stone masonry) representing 11.69% of the scope of works and miscellaneous structures representing 4.29% to complete the road safety features.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03908



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 28, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN

Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer GLENN C. MIGUEL

Nueva Vizcaya 2nd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 28, 2021	1. Jct. Nat'l. Road – Bitnong – Balance – NV Bdry. Road, - K0269 + 579 – K0270 + 238		Jct. Nat'l. Road – Bitnong – Balance – NV Bdry. Road, - K0269 + 579 – K0270 + 447.50	
	CW-1 – Reconstruction to Concrete Pavement – 1.204 Lane Km	₱ 22,985,900	CW-1 – Reconstruction to Concrete Pavement – 1.737 Lane Km	₱ 22,985,900
	EAO	₱ 469,100	EAO	₱ 469,100
	Total	₱ 23,455,000	Total	₱ 23,455,000
May 28, 2021	2. Daang Maharlika (LZ) - K0220 + 575.50 – K0220 + 885		Daang Maharlika (LZ) - K0220 + 516.74 – K0220 + 624 , K0220 + 655.50 – K0222 + 062.90	
	CW-1 – Reconstruction to Concrete Pavement – 1.238 Lane Km	₱ 24,310,860	CW-1 – Reconstruction to Concrete Pavement – 2.825 Lane Km	₱ 24,310,860
	EAO	₱ 496,140	EAO	₱ 496,140
	Total	₱ 24,807,000	Total	₱ 24,807,000
May 28, 2021	3. Daang Maharlika (LZ) - K0229 + 894.50 – K0232 + 000		Daang Maharlika (LZ) - K0229 + 994.50 – K0232 + 105.50	
	CW-1 – Road Widening – 4.573 Lane Km	₱ 74,179,550	CW-1 – Road Widening – 4.552 Lane Km	₱ 74,179,550
	EAO	₱ 2,690,450	EAO	₱ 2,690,450
	Total	₱ 76,870,000	Total	₱ 76,870,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR