



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 03 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the Memorandum dated March 14, 2018, of OIC Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **MARCELINO M. OPERARIO**, Agusan del Sur 2nd District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100044000 Project ID: P00200689MN					
OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (Agusan-Davao Sect) - K1338 + 748 - K1340 + 765			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (Agusan-Davao Sect) - K1338 + 748 - K1340 + 228		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening 4.034 lane km	₱13,750,173.53/ lane km	₱55,468,200	CW-1 – Road Widening 2.960 lane km	₱18,693,479.73 / lane km	₱55,332,700
			ROW 80,680 square meters	1.679/square meter	135,500
EAO		₱2,011,800	EAO		₱2,011,800
	Total:	₱57,480,000		Total:	₱57,480,000
Justification:					
<ul style="list-style-type: none">Decrease in physical target from 4.034 lane km to 2.960 lane km due to huge volume of embankment and provision of stone masonry amounting to 9,075,611.04(20.25%) and 6,444,106.02(14.38%) respectively, of the total amount to ensure stability and to prevent scouring in the future.Guardrails on high slopes were installed for safety of the travelling public.Inclusion of ROW Component since payment of public utilities and perennial trees is necessary.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02468