

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department


Respectfully forwarded is the letter dated March 28, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Surigao Del Norte 2<sup>nd</sup> District Engineering Office under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100049000 Project ID: P00201540MN  OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Dapa-Jct Cancohoy Rd – K0001 + (-1019) – K0001 + (-021.4)			OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads <b>Dapa-Jct Cancohoy Road – K0001 + (-1019) – K0002 + 000</b>		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Allocation (P)
CW-1– Road Widening 1.995 Lane Km	24,862,172.93/Lane Km	49,600,035.00	CW-1– Road Widening 3.982 Lane Km	12,456.061.02/Lane Km	49,600,035.00
EAO	-	1,798,965.00	EAO	-	1,798,965.00
Total:		P 51,399,000.00	Total:		P 51,399,000.00
<b>Justification:</b> Modification is requested due to the following:  ➤ Increase in physical target from 1.995 lane km to 3.982 lane km since more sections of the road should be widened to accommodate the volume of traffic.  ➤ Change in station limit since the project is extended to 1,987 lane km.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.1 NAV/ACF/RCY



WIN8C02798