



30 SEP 2019

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated 27 June 2019 of Regional Director ADOR G. CANLAS, CESO IV DPWH National Capital Region, endorsing the request for the approval of the Modification of GERARD P. OPULENCIA, District Engineer, North Manila District Engineering Office, Nagtahan Street Sta. Mesa Manila, of the project under FY 2019 General Appropriation Act (GAA), to wit:

Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201499000 Project ID: P00345616LZ			Local Program		
Local Program			Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Asphalt Overlay with Concrete Reblocking along Dapitan Street from Chainage 704.0 to Chainage 1119.50, Manila City		
Asphalt Overlay with Concrete Reblocking along Dapitan Street from Chainage 704.0 to Chainage 1119.50, Manila City			Asphalt Overlay with Concrete Reblocking along Dapitan Street from Chainage 704.0 to Chainage 1119.50, Manila City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance: Asphalt Overlay L = 0.796 lane km	₱ 17,236,180 / lane km	₱ 13,720,000.00	CW1- Preventive Maintenance: Asphalt Overlay L = 0.831 lane km	₱ 16,510,228 / lane km	₱ 13,720,000.00
EAO		280,000.00	EAO		280,000.00
Total:		₱ 14,000,000.00	Total:		₱ 14,000,000.00
Justification:					
1. Modification is necessary due to <u>increase in physical target</u> from 0.796 lane km to 0.831 lane km since there is a need to include the area that was in state of deterioration not included on the original limit during the preliminary detailed engineering particularly the intersections and need to be reconstruct / reblock prior to asphalt overlay.					
Justified request for modification of the said project is found in order.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 AP3/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary

