



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

November 20, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer MARIFEL T. ANDES
Quirino DEO




Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
November 20, 2020	1. Access Road leading to Maddela Eco-Park, Maddela, Quirino		Access Road leading to Maddela Eco-Park, Maddela, Quirino	
	CW-1 Construction of Concrete Bridge - 219.6 Square meters	₱ 29,400,000	For Comprehensive Release (FCR)	
			CW-1 Construction of Concrete Bridge - 219.6 Sq. meters	₱ 19,600,000
			EAO	₱ 400,000
			Sub-Total:	₱ 20,000,000
			For Later Release (FLR - 2020)	
			CW-2 Construction of Slope protection - 450 Sq. meters	₱ 8,820,000
			EAO	₱ 180,000
			Sub-Total:	₱ 9,000,000
			For Later Release (FLR - 2021)	
	CW-3 Construction of Slope protection - 50 Sq. meters	₱ 980,000		
EAO	₱ 20,000			
Sub-Total:	₱ 1,000,000			
EAO	₱ 600,000			
Total:	₱ 30,000,000	Total:	₱ 30,000,000	
November 20, 2020	2. Dumabato - Balligui Road -K0372+877 – K0373+836 (S04758LZ), Maddela, Quirino		Dumabato - Balligui Road - K0372+877 – K0373+836 (S04758LZ), Maddela, Quirino	
	CW-1 Road Widening - 1.792 Lane km	₱ 37,240,000	For Comprehensive Release (FCR)	
			CW-1 Road Widening - 1.056 Lane km	₱ 21,952,000
			EAO	₱ 448,000
			Sub-Total:	₱ 22,400,000
			For Later Release (FLR - 2020)	
			CW-2 Road Widening - 0.662 Lane km	₱ 13,759,200
			EAO	₱ 280,800
			Sub-Total:	₱ 14,040,000

			For Later Release (FLR - 2021)	
			CW-3 Road Widening - 0.074 Lane km	₱ 1,528,800
			EAO	₱ 31,200
			Sub-Total:	₱ 1,560,000
	EAO	₱ 760,000		
	Total:	₱ 38,000,000	Total:	₱ 38,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Service

2.1 ETP/MLS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

NOV 20 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 18, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **MARIFEL T. ANDES, Quirino DEO** for the **modification** of project under the FY 2020 GAA, to wit:

Quirino DDO for the modification of project under the

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100324000 Project ID: P00400308LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program – Road Widening - Tertiary Roads			Network Development Program – Road Widening - Tertiary Roads		
Dumabato - Balligui Road -K0372+877 – K0373+836 (S04758LZ), Maddela, Quirino			Dumabato - Balligui Road - K0372+877 – K0373+836 (S04758LZ), Maddela, Quirino		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
			For Comprehensive Release (FCR)		
CW-1 Road Widening - 1.792 Lane km	P 20,781.25 /Lane km	P 37,240,000	CW-1 Road Widening - 1.056 Lane km	P 20,787.88 /Lane km	P 21,952,000
			EAO	-	P 448,000
			Sub -Total:		P 22,400,000
			For Later Release (FLR-2020)		
			CW-2 Road Widening - 0.662 Lane km	P 20,784.29 / Lane km	P 13,759,200
			EAO	-	P 280,800
			Sub -Total:		P 14,040,000
			For Later Release (FLR-2021)		
			CW-3 Road Widening - 0.074 Lane km	P 20,659.46 / Lane km	P 1,528,800
			EAO	-	P 31,200
			Sub -Total:		P 1,560,000
EAO	-	P 760,000			
Total:		P 38,000,000	Total:		P 38,000,000
Justification:					
<ul style="list-style-type: none">The released allocation for CY 2020 was reduced from 38.0 million to 22.40 million (FCR), 15.60 million (FLR), hence, modification is needed to facilitate the procurement of the FCR category.The decrease in allocation from FCR of 22.40 million correspond to 1.056 lane-km and FLR amount to the 0.662 and 0.074 lane-km, correspondingly, summing it up to the original length of 1.792 lane-km.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC04108

Subject Condition that approval does not constitute de-classification & award. is made after approval of this modification