



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR

: Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 12 April 2018 of DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV, endorsing the request of the District Engineer Josellito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100034000 Project ID: P00230123MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Dumlan-Concepcion Road connecting to Maco Public Transport Terminal and Banana Flour Processing Plant, Maco, Compostela Valley			Dumlan-Concepcion Road connecting to Maco Public Transport Terminal and Banana Flour Processing Plant, Maco, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 7.584 Lane Km	P 12,062.50/ Lane Km	P 91,482	CW-1 Construction of Concrete Road: 11.581 Lane Km	P 7,899.318/ Lane Km	P 91,482
EAO	-	P 3,318	EAO	-	P 3,318
Total:		P 94,800	Total:		P 94,800
JUSTIFICATION:					
Increase in physical target from 7.584 lane km to 11.581 lane km due to the following:					
<ul style="list-style-type: none">The terrain of the project area is flat compared to the anticipated terrain which is combination of flat and rolling; andNo horizontal adjustment needed on the existing alignment, thus, lower unit cost.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02752