



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 16 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 19, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **GLENN MIGUEL, Nueva Vizcaya 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101023000					
Project ID: P00506008LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Construction of By-Pass and Diversion Roads			Network Development – Construction of By-Pass and Diversion Roads		
Dupax Del Sur Bypass Road, Nueva Vizcaya			Dupax Del Sur Bypass Road, Nueva Vizcaya		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Gravel Road – 0.450 Lane Km	₱ 18,701,700 / Lane Km	₱ 8,415,765	CW-1 – Construction of Concrete Road – 1.5639 Lane Km	₱ 21,926,377 / Lane Km	₱ 34,290,661.85
CW-2 – Construction of Concrete Bridge – 228.96 Square Meters	₱ 91,037.74 / Square Meter	₱ 20,844,000	CW-2 – Construction of Road Slope Protection Structure – 5,318.17 Square Meters	₱ 5,013.29 / Square Meter	₱ 26,661,503.15
ROW – ROW Acquisition – 55,600 Square Meters	₱ 579.00 / Square Meter	₱ 32,192,400	ROW – ROW Acquisition – 54,620 Square Meters	₱ 9.15 / Square Meter	₱ 500,000
EAO	-	₱ 2,228,835	EAO	-	₱ 2,228,835
Total:		₱ 63,681,000	Total:		₱ 63,681,000
Justification:					
• Change in project component of CW1 from Construction of Gravel Road to Construction of Concrete Road to complete the road components.					
• Deletion of Construction of Concrete Bridge due to unavailability of access road and change of alignment of proposed road.					
• Change in project component of CW2 from Construction of Concrete Bridge to Construction of Road due to depth of embankment.					
• Decrease in physical target of ROW Acquisition due to the change of alignment of the proposed road.					
• The unit cost was derived from the approved POW, DUPA, 4 th Quarter of CMPD 2020 and approved Certificate of Reasonableness of Cost. RD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04129



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 16, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer GLENN C. MIGUEL
Nueva Vizcaya 2nd DEO

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description	As Modified
June 16, 2021	1. Dupax Del Sur Bypass Road, Nueva Vizcaya		Dupax Del Sur Bypass Road, Nueva Vizcaya	
	CW-1 – Construction of Gravel Road – 0.450 Lane Km	₱ 8,415,765	CW-1 – Construction of Concrete Road – 1.5639 Lane Km	₱ 34,290,661.85
	CW-2 – Construction of Concrete Bridge – 228.96 Square Meters	₱ 20,844,000	CW-2 – Construction of Road Slope Protection Structure – 5,318.17 Square Meters	₱ 26,661,503.15
	ROW – ROW Acquisition – 55,600 Square Meters	₱ 32,192,400	ROW – ROW Acquisition – 54,620 Square Meters	₱ 500,000
	EAO	₱ 2,228,835	EAO	₱ 2,228,835
	Total	₱ 63,681,000	Total	₱ 63,681,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR