



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully forwarded is the letter dated April 4, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Surigao Del Norte 2<sup>nd</sup> District Engineering Office under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200115000 Project ID: P00257836MN					
Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Esperanza – Katsawan – Katipunan Road, Brgy. Esperanza, Del Carmen, Siargao, Surigao del Norte			Local Program Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Esperanza – Katsawan – Katipunan Road, Brgy. Esperanza, Del Carmen, Siargao, Surigao del Norte		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Allocation (P)
CW-1- Construction of Concrete Road 6.40 Lane Km	12,062,500.00/Lane Km	77,200,000	CW-1- Construction of Concrete Road 5.60 Lane Km	13,785,714.29/Lane Km	77,200,000
EAO	-	2,800,000.00	EAO	-	2,800,000.00
	Total:	P 80,000,000.00		Total:	P 80,000,000.00

**Justification:**  
Modification is requested due to the following:

- Reduction of physical target from 6.40 lane km to 5.60 lane km due to large amount of earthworks & drainage and slope protection structures which constitutes 12.66% of the budget allocation.
- It is an opening project traversing on a mountainous road.
- Unavailability of aggregates sub- base course, fine and coarse aggregates in the locality/ district.
- Triple handling of Subbase course, fine and coarse aggregates from Anao- aon quarry source, Surigao del Norte with a distance of 87 km (from Anao-aon to Surigao City Port= 10 km, Surigao City to Dapa Port= 62 km and Dapa Port to Project Site= 15 km).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02766