



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 01 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 6, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **GEMMA B. TIMBANG, Camarines Sur 5th DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

| As per GAA/Original | | | As Modified | | |
|--|---------------------------|---------------------|---|---------------------------|---------------------|
| Project Description | | | | | |
| UACS No. 320102104129000 Project ID: P00526345LZ | | | | | |
| OO2: Protect Lives and Properties Against Major Floods | | | OO2: Protect Lives and Properties Against Major Floods | | |
| Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers | | | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers | | |
| Rehabilitation of Flood Control Structure along Bicol River - Santiago Old Nabua Section, Nabua, Camarines Sur | | | Rehabilitation of Flood Control Structure along Barit River - Santiago Old Nabua Section, Nabua, Camarines Sur | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 Rehabilitation / Major Repair of Flood Control Structure - 540. Lineal meters | ₱ 142,962 / Lineal meters | ₱ 77,200,000 | CW-1 Rehabilitation / Major Repair of Flood Control Structure - 582.5 Lineal meters | ₱ 132,532 / Lineal meters | ₱ 77,200,000 |
| EAO | - | ₱ 2,800,000 | EAO | - | ₱ 2,800,000 |
| Total: | | ₱ 80,000,000 | Total: | | ₱ 80,000,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">• Correction of River Name from "Bicol" to "Barit". Bicol River is non-existing in Santiago Old, Nabua, instead, the river traversing the flood control structure at Santiago Old, Nabua, Camarines Sur is "Barit River" as certified by the Local Government of Nabua, Camarines Sur dated March 22, 2021• Increase in physical target due to decrease in unit cost to maximize the allocation since it is more than enough to complete the original target.• The derived unit cost and physical target were based on the approved plans, POW, DUPA and CPMD. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04283