



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 06, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 3, 2018 of Regional Director **MELANIO C. BRIOSOS, DPWH-Region II**, endorsing the request of District Engineer **EDITHA R. BABARAN, Isabela 3rd DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100264000 Project ID: P00222120LZ OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+384, Amobocan, Cauayan City, Isabela			Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+174 , Amobocan, Cauayan City, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 474 lm	P62.03 T /lm	P29.40 M	CW1- Construction of Flood Mitigation Structure/ 174 lm	P168.97 T /lm	P29.40 M
EAO	-	P600.00 T	EAO	-	P600.00 T
Total:		P30.00 M	Total:		P30.00 M
Justification: <ul style="list-style-type: none">Modification is sought due to the <u>decrease in the physical target.</u>The original physical target does not coincide with the station limits. In addition, project is <u>shortened due to the increase in the inclined length</u> (from L=12.50m to L=17.26m) <u>of the revetment on steel sheet piles (L=9.00m)</u> to totally cover the bank, thus, coverage area also increases (Maximum Experienced Flood Level = 15.84m), thus rendering the increase in unit cost per linear meter.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02106