



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer EDITHA R. BABARAN**, Isabela 3rd District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100263000 Project ID: P00222115LZ OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+372, Baringin, Cauayan City, Isabela			OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+ 117.00 , Baringin, Cauayan City, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 117 lm	₱ 251.28T/lm	₱ 29.400M	CW1- Construction of Flood Mitigation Structure/ 117 lm	₱ 251.28T/lm	₱ 29.400M
EAO	-	₱ 600T	EAO	-	₱ 600T
Total:		₱ 30.0M	Total:		₱ 30.0M
Justification: The correct physical target of the project is <u>117.00</u> lineal meters based on the approved Program of Works and Detailed Unit Price Analysis taking in consideration the cost requirements of the revetment, hexapods, and earthworks. Hence, the corresponding station limits are also adjusted.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary